COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2014

ESTI MATE SUMVARY 16: 01: 14
CONTI D C19122 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19122-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 110.0 DAYS TI VE ALLOW 110 WORK DAYS
SHI6 S| GNAL | MPROVEMENTS PERCENT TIME:  100. 00 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO FSA096A- 041
SHI6 S| GNAL | MPROVEMENTS
NAME OF ROAD: 096A
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
EVEN CONSTRUCTI ON, | NC. dba EVEN- PRElI SSER, | NC. PAY PERI OD ENDI NG 08/ 08/ 2014 DATE TI ME STARTED 02/ 24/ 2014
520 EAST COSTILLA STREET DATE LET 06/ 20/ 2013 DATE WORK BEGAN
DATE AWARDED 07/ 09/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/ 2014 DATE ACCEPTED
COLORADO SPRI NGS CO 80903 DATE NOTI CE TO PROCEED 02/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,705, 310. 87 PARTI Ol PATI NG $ 1,511, 512. 82 $ 244, 935. 62
AWARD PRQIECT AMT: $ 1,384, 479.75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 88. 64% TOTAL EARNI NGS 1,511, 512. 82 244, 935. 62
FUNDS AVAI LABLE: $ 193, 798. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,511, 512. 82 244, 935. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 767. 20 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 490, 745. 62 244, 935. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 490, 745. 62 244, 935. 62
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 244, 935. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19122-BID ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0010 202-00019 Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0. 00
895. 00000 5. 000 4,475. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 27.000 27.000
LF 0. 000 0. 00
18. 00000 27.000 486. 00
0025 202- 00090 Renoval of Delineator 4.000 4.000
EACH 0. 000 0. 00
10. 00000 4.000 40. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 1, 017. 000 1,017. 000
SY 0. 000 0. 00
18. 00000 1, 017. 000 18, 306. 00
0035 202-00200 Renoval of Sidewal k 755. 890 755. 890
SY 0. 000 0. 00
18. 00000 755. 890 13, 606. 02
0040 202-00202 Renoval of Cutter 167. 000 166. 000
LF 0. 000 0. 00
18. 00000 166. 000 2,988. 00
0045 202-00203 Renoval of Curb and CGutter 1, 283. 000 1, 003. 000
LF 280. 000 2,240.00
8. 00000 1, 283. 000 10, 264. 00
0050 202- 00206 Renoval of Concrete Curb Ranp 47. 000 47.000
SY 0. 000 0. 00
18. 00000 47.000 846. 00
0055 202-00220 *Renoval of Asphalt Mat 1, 445. 000 1, 190. 560
SY 80. 000 1, 080. 00

13. 50000 1, 270. 560 17, 152. 56



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19122-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 Renoval of Pavement Marking 2,965. 000 0. 000
SF 2,965. 000 10, 674. 00
3. 60000 2,965. 000 10, 674. 00
0065 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275. 00
0070 202- 00705 Renoval of Light Standard Foundation 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425. 00
0075 202-00810 Renoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
78. 65000 10. 000 786. 50
0080 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
9, 350. 00000 1. 000 9, 350. 00
0085 203- 00010 Uncl assi fied Excavation (Conplete In Place) 581. 000 581. 000
CY 0. 000 0. 00
12. 40000 581. 000 7,204. 40
0090 203-01597 Pot hol i ng 36. 000 36. 000
HOUR 0. 000 0. 00
302. 50000 36. 000 10, 890. 00
0095 206- 00065 Structure Backfill (FlowFill) 164. 000 110. 000
CY 0. 000 0. 00
148. 00000 110. 000 16, 280. 00
0100 206-00510 Filter Material (Oass A 16. 000 16. 000
CY 0. 000 0. 00
58. 00000 16. 000 928. 00
0105 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0110 208-00035 Aggr egat e Bag 125. 000 125. 000
LF 0. 000 0. 00
8. 00000 125. 000 1, 000. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19122-BID ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
1, 150. 00000 2.000 2, 300. 00
0120 208- 00051 StormDrain Inlet Protection (Type 1) 161. 000 143. 000
LF 0. 000 0. 00
10. 00000 143. 000 1, 430. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0130 210-00100 Reset Trash Quard 5. 000 0. 000
EACH 4.000 100. 00
25. 00000 4. 000 100. 00
0135 210-00810 Reset Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
460. 00000 10. 000 4, 600. 00
0140 210-00815 Reset Sign Panel 36. 000 36. 000
EACH 0. 000 0. 00
275. 00000 36. 000 9, 900. 00
0145 210-04010 Adj ust Manhol e 3. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0150 210- 04050 Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0155 304- 06000 Aggregate Base Course (Cl ass 6) 435. 000 383. 000
TON 29. 480 663. 30
22.50000 412. 480 9, 280. 80
0160 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 376. 000 346. 390
TON 25.930 4,848.91
187. 00000 372.320 69, 623. 84
0165 412-00601 Concrete Pavenent (6 Inch) (Special) 51. 000 51. 000
SY 0. 000 0. 00

68. 40000 51. 000 3, 488. 40



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19122-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 412-00801 Concrete Pavenent (8 Inch) (Special) 142. 000 142. 000
SY 0. 000 0. 00
86. 40000 142. 000 12, 268. 80
0175 420-00112 Ceotextile (Drainage) (dass 1) 55. 000 23. 000
SY 0. 000 0. 00
3. 50000 23.000 80. 50
0180 503-00018 *Drilled Caisson (18 Inch) 48. 000 46. 000
LF 0. 000 0. 00
86. 25000 46. 000 3, 967.50
0185 503-00036 *Drilled Caisson (36 Inch) 231. 000 231. 000
LF 0. 000 0. 00
339. 00000 231. 000 78, 309. 00
0190 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
569. 00000 21. 000 11, 949. 00
0195 601- 03052 Concrete Cass D (Wall) (Colored) 57. 000 57. 000
CcY 0. 000 0. 00
895. 00000 57. 000 51, 015. 00
0200 601-40010  Masonry \all 440. 000 440. 000
SF 0. 000 0. 00
38. 00000 440. 000 16, 720. 00
0205 603-01150 15 Inch Reinforced Concrete Pipe 105. 000 105. 000
LF 0. 000 0. 00
58. 00000 105. 000 6, 090. 00
0210 603-01180 18 Inch Reinforced Concrete Pipe 28. 000 28. 000
LF 0. 000 0. 00
54. 00000 28. 000 1,512. 00
0215 604-00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4.000 12, 800. 00
0220 604-19000 Inl et Special 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19122-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 604- 19005 Inl et Special (5 Foot) 1. 500 0. 000
EACH 1. 500 7,275.00
4, 850. 00000 1. 500 7,275.00
0230 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0235 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0240 608-00000 Concrete Sidewal k 434. 000 332. 000
SY 102. 000 2,754.00
27.00000 434. 000 11, 718.00
0245 608-00012 Curb Ranp (Special) 98. 000 97. 000
SY 0. 000 0. 00
114. 00000 97. 000 11, 058. 00
0250 608-00015 Det ect abl e Vr ni ngs 321. 000 321. 000
SF 0. 000 0. 00
66. 00000 321. 000 21, 186. 00
0255 608- 00350 Concrete Sidewal k (Col ored) 365. 000 319. 000
SY 0. 000 0. 00
49. 50000 319. 000 15, 790. 50
0260 608-10000 Si dewal k Drain 9. 000 9. 000
LF 0. 000 0. 00
210. 00000 9. 000 1, 890. 00
0265 609-21020 Curb and CGutter Type 2 (Section II-B) 1, 472. 000 1, 192. 000
LF 280. 000 5, 180. 00
18. 50000 1,472.000 27,232.00
0270 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 8, 404. 000 0. 000
SF 8, 404. 000 54, 205. 80
6. 45000 8, 404. 000 54, 205. 80
0275 612- 00043 Del i neator (Flexible) (Type Ill) 2.000 2.000
EACH 0. 000 0. 00
42. 00000 2.000 84. 00



CONTI D: C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19122-BID ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 820. 000 781. 000
LF 39. 000 358. 80
9. 20000 820. 000 7, 544. 00
0285 613-00206 2 Inch Electrical Conduit (Bored) 1, 235. 000 1, 126. 000
LF 0. 000 0. 00
12. 10000 1, 126. 000 13, 624. 60
0290 613-00306 3 Inch Electrical Conduit (Bored) 2, 470. 000 1, 880. 000
LF 0. 000 0. 00
14. 30000 1, 880. 000 26, 884. 00
0295 613-07023 *Pul | Box (24"x36"x24") 7.000 7.000
EACH 0. 000 0. 00
825. 00000 7.000 5, 775. 00
0300 613-07060 *Pull Box (18"x30"x18") Deep 16. 000 16. 000
EACH 0. 000 0. 00
655. 00000 16. 000 10, 480. 00
0305 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
0310 613- 13000 *Lumi nai re (LED) 14. 000 14. 000
EACH 0. 000 0. 00
2, 420. 00000 14. 000 33, 880. 00
0315 614-00011 Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0. 00
18. 75000 5. 000 93.75
0320 614-00012 Sign Panel (Cass I1) 36. 000 36. 000
SF 0. 000 0. 00
21. 80000 36. 000 784. 80
0325 614-01512 Steel Sign Support (2-1nch Round) (Post) 13. 000 13. 000
LF 0. 000 0. 00
21. 75000 13. 000 282.75
0330 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 39. 000 39. 000
LF 0. 000 0. 00
41. 25000 39. 000 1, 608. 75



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19122-BID ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614- 03001 Concrete Footing (Type 1) 4.000 4.000
EACH 0. 000 0.00
1, 250. 00000 4.000 5, 000. 00
0340 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 32. 000
EACH 0. 000 0. 00
517. 00000 32. 000 16, 544. 00
0345 614-70336 *Traffic Signal Face (12-12-12) 45. 000 45. 000
EACH 0. 000 0.00
715. 00000 45. 000 32,175. 00
0350 614-70560 *Traffic Signal Face (12-12-12-12-12) 16. 000 7.000
EACH 0. 000 0.00
1, 100. 00000 7.000 7,700. 00
0355 614-72855 *Traffic Signal Controller Cabinet 4.000 4. 000
EACH 0. 000 0.00
22, 220. 00000 4.000 88, 880. 00
0360 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
180. 00000 8. 000 1, 440. 00
0365 614-72862 *Pedestrian Push Button (Special) 32. 000 32. 000
EACH 0. 000 0. 00
1, 045. 00000 32. 000 33, 440. 00
0370 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
40, 700. 00000 1. 000 40, 700. 00
0375 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
17, 050. 00000 2.000 34, 100. 00
0380 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 6. 000 5. 000
EACH 1. 000 18, 700. 00
18, 700. 00000 6. 000 112, 200. 00
0385 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
19, 800. 00000 2.000 39, 600. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19122-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0. 00
20, 570. 00000 3. 000 61, 710. 00
0395 614- 84100 *Traffic Signal Pedestal Pole Al uninum 12. 000 12. 000
EACH 0. 000 0. 00
1, 430. 00000 12. 000 17, 160. 00
0400 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0405 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
53, 250. 00000 1. 000 53, 250. 00
0410 627-00005 Epoxy Pavenent MarKking 30. 000 0. 000
GAL 30. 000 10, 890. 00
363. 00000 30. 000 10, 890. 00
0415 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 202. 000 0. 000
SF 139. 500 3,375.90
24.20000 139. 500 3,375.90
0420 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 2, 420. 000 0. 000
Li ne
) SF 1, 530. 000 25,933.50
16. 95000 1, 530. 000 25, 933.50
0425 629-01005 *Survey Mnunent (Type 5) 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0430 630- 00000 *Fl aggi ng 60. 000 4. 000
HOUR 32. 000 812. 80
25. 40000 36. 000 914. 40
0435 630- 00007 *Traffic Control Inspection 63. 000 54. 000
DAY 9. 000 598. 50
66. 50000 63. 000 4,189. 50
0440 630-00012 *Traffic Control Managenent 100. 000 74.000
DAY 9. 000 4,905. 00
545. 00000 83. 000 45, 235. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19122-BID ESTI MATE RUN 10/ 02/ 2014
PRQIECT: FSA096A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 80341 *Construction Traffic Sign (Panel Size A) 56. 000 50. 400
EACH 0. 000 0. 00
55. 00000 50. 400 2,772.00
0450 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0455 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 1.800
EACH 0. 000 0. 00
97. 00000 1. 800 174. 60
0460 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
4, 235. 00000 2.700 11, 434. 50
0465 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 210. 00000 3. 600 4, 356. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 142. 200
EACH 0. 000 0. 00
36. 30000 142. 200 5,161. 86
0475 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 70. 000 0. 000
EACH 0. 000 0. 00
48. 40000 0. 000 0. 00
0480 630-80380 *Traffic Cone 100. 000 24. 300
EACH 0. 000 0. 00
7.25000 24.300 176. 18
0485 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adj ustnent 7, 800. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19122-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0005 16: 01: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70034 F/A Wility Coordination 2,500. 000 1. 000
EFA 2,499. 000 2,499. 00
1. 00000 2,500. 000 2,500. 00
0510 700-70310 F/ A Landscapi ng 100, 000. 000 0. 000
FA 75, 424. 610 75,424. 61
1. 00000 75, 424. 610 75,424. 61
0515 700- 70380 F/ A Erosi on Control 2, 000. 000 1. 000
FA 1, 999. 000 1, 999. 00
1. 00000 2, 000. 000 2, 000. 00
0600 202-00240 Rem Asphalt Mat (Pl aning) Rem Asphalt Mat (Pl aning) NW 61. 000 0. 000
Cor SHI96/ G eenwood
SY 61. 000 4,977. 50
81. 59840 61. 000 4,977. 50
0605 614-72863 Ped Push Button Post Assem 15. 000 0. 000
EACH 15. 000 3, 690. 00
246. 00000 15. 000 3, 690. 00

CAT NO0400

0520 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,704,110.87 $ 244,935.62$ 1,510, 312.82
1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,705, 310.87 $

244,935.62$ 1,511,512.82



